

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase IX - Karimnagar District – “C/o High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District” - Re-Revised Administrative Sanction – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1066

Dated:01-07-2013.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD.(progs.II) Dept., Dated 17.09.2010.
- 2) G.O.Rt.No.1743, PR&RD (Progs.II) Dept, dated.21.09.2012.
- 3) From the ENC(PR),PMGSY, Hyd, Lr.No.W6/DEE.III/ PMGSY-Ph.IX/AP-07 IX LB04/Karimnagar/10-11, Dt. 20.3.2013 and 18-5-2013.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.273.31 lakh in respect of the work “C/o High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District” under PMGSY, Phase IX. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction for an amount of Rs.328.29 lakh on the above said road work due to Price escalation.

2. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.364.34 lakh as against the Original Administrative Sanction of Rs.273.31 lakh and Revised Administrative Sanction of Rs.328.29 lakh in respect of the work “C/o High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District” under PMGSY, Phase IX due to Price escalation.

3. Government after examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.364.34 lakh (Rupees Three crore sixty four lakh and thirty four thousand only) including GOI share of Rs.61.63 lakh (Rupees Sixty one lakh and sixty three thousand only) and State share of Rs.302.73 lakh (Rupees Three crore two lakh and seventy three thousand only) in respect of the work “C/o High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District” under PMGSY Phase IX as against the Revised Administrative Sanction of Rs.328.29 lakh (Rupees Three crore twenty eight lakh and twenty nine thousand only) and Original Administrative Sanction of Rs.273.31 lakh (Rupees Two crore seventy three lakh and thirty one thousand only) due to price escalation charges and certain additional items which are borne from the State Government as per the PMGSY guidelines. The details of the amount chargeable are as follows:

Original Administrative Sanction	: Rs. 273.31 lakh
<u>RAS</u> (PMGSY+State Share)	: Rs.61.63+266.66
As per the G.O.MS.No.1743, PR&RD (Progs.II) Dept, , dt. 21.9.2012	=Rs.328.29 lakh
The Present proposal to be accorded as Re-RAS (PMGSY+State Share+State Share)	: Rs.61.63+266.66+36.07 = Rs.364.34 lakh

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the concurrence of the Finance (Exp.PR) Department vide their U.O.No.15064/288/Expr.PR/13, dated 13.06.2013.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Karimnagar District
The District Treasury Officer, Karimnagar District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.